

ENTRY PRINCIPLE

Read the load before rewriting the structure. Reduce uncertainty, expose architecture friction and prove one reusable decision mechanism before declaring a new platform direction.

DAYS 1-15 · ORIENT Establish the mandate and authority map. WORK - Interview business, engineering, platform, security, risk and operations leaders. - Review current architecture, roadmap, use-case portfolio and governance forums. - Map cloud, data, identity, integration and regulatory boundaries. EVIDENCE PRODUCED Mandate statement; decision-rights map; source inventory; assumptions and open-questions ledger. Gate: agree what this architect may decide, recommend and escalate.	DAYS 16-30 · DIAGNOSE Trace the real GenAI Ops load paths. WORK - Follow representative RAG, agentic and document-intelligence use cases end to end. - Sample evaluation, telemetry, incident, exception and ownership records. - Locate repeat rework, waiting and late control discovery. EVIDENCE PRODUCED Current-state map; exception taxonomy; architecture-friction baseline; pilot candidate and risk register. Gate: choose a consequential but bounded pilot with visible ownership.	DAYS 31-60 · CODIFY + PROVE Draft and test the minimum viable Building Code. WORK - Define intake, reference-pattern, control, evaluation, observability and authority requirements. - Run an Architecture Permit review with the pilot team. - Capture conditions, exceptions, decision latency, rework and evidence gaps. EVIDENCE PRODUCED Permit v1; pattern-catalog outline; decision-record template; pilot disposition; evidence baseline. Gate: no false green - permit, condition or hold based on evidence.	DAYS 61-90 · REFINE + INSTITUTIONALIZE Turn pilot learning into reusable capability. WORK - Separate domain-specific needs from shared platform services. - Prioritize retrieval, agent gateway, evaluation, telemetry, identity, data and governance enhancements. - Establish review cadence, enablement, runbooks and ownership after go-live. EVIDENCE PRODUCED Building Code v2; shared-service backlog; exception policy; scorecard; six-month roadmap and enablement plan. Gate: transfer an owned operating mechanism, not a slide-deck standard.
--	---	--	--

Scorecard established by day 90

FLOW Permit lead time, waiting by boundary and late-discovery rework.	REUSE Pattern adoption, shared-service use, exception rate and exception age.	EVIDENCE Evaluation coverage, trace completeness, incident and recovery visibility.	OWNERSHIP Named decision rights, unresolved handoffs and transfer progress.
--	--	--	--

Entry-plan guardrails

No platform rewrite before current-state evidence. No standard without a known user and exception path. No governance that records approvals but cannot observe production behavior. No pilot called successful without measured acceptance, named ownership and an explicit reuse decision.