

ENTRY PRINCIPLE

Read the load before rewriting the structure. Reduce uncertainty, expose architecture friction and prove one reusable decision mechanism before declaring a new platform direction.

DAYS 1-15 · ORIENT

Establish the mandate and authority map.

WORK

- Interview business, engineering, platform, security, risk and operations leaders.
- Review current architecture, roadmap, use-case portfolio and governance forums.
- Map cloud, data, identity, integration and regulatory boundaries.

EVIDENCE PRODUCED

Mandate statement; decision-rights map; source inventory; assumptions and open-questions ledger.

Gate: agree what this architect may decide, recommend and escalate.

DAYS 16-30 · DIAGNOSE

Trace the real GenAI Ops load paths.

WORK

- Follow representative RAG, agentic and document-intelligence use cases end to end.
- Sample evaluation, telemetry, incident, exception and ownership records.
- Locate repeat rework, waiting and late control discovery.

EVIDENCE PRODUCED

Current-state map; exception taxonomy; architecture-friction baseline; pilot candidate and risk register.

Gate: choose a consequential but bounded pilot with visible ownership.

DAYS 31-60 · CODIFY + PROVE

Draft and test the minimum viable Building Code.

WORK

- Define intake, reference-pattern, control, evaluation, observability and authority requirements.
- Run an Architecture Permit review with the pilot team.
- Capture conditions, exceptions, decision latency, rework and evidence gaps.

EVIDENCE PRODUCED

Permit v1; pattern-catalog outline; decision-record template; pilot disposition; evidence baseline.

Gate: no false green - permit, condition or hold based on evidence.

DAYS 61-90 · REFINE + INSTITUTIONALIZE

Turn pilot learning into reusable capability.

WORK

- Separate domain-specific needs from shared platform services.
- Prioritize retrieval, agent gateway, evaluation, telemetry, identity, data and governance enhancements.
- Establish review cadence, enablement, runbooks and ownership after go-live.

EVIDENCE PRODUCED

Building Code v2; shared-service backlog; exception policy; scorecard; six-month roadmap and enablement plan.

Gate: transfer an owned operating mechanism, not a slide-deck standard.

Scorecard established by day 90

FLOW

Permit lead time, waiting by boundary and late-discovery rework.

REUSE

Pattern adoption, shared-service use, exception rate and exception age.

EVIDENCE

Evaluation coverage, trace completeness, incident and recovery visibility.

OWNERSHIP

Named decision rights, unresolved handoffs and transfer progress.

Entry-plan guardrails

No platform rewrite before current-state evidence. No standard without a known user and exception path. No governance that records approvals but cannot observe production behavior. No pilot called successful without measured acceptance, named ownership and an explicit reuse decision.